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RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
JOINT USE BOARD

PHASE 1A — SLUDGE HANDLING AND
ULTRAVIOLET DISINFECTION
FACILITIES - 2008
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TEL: 505.242.5700 \

RECHNED AP 1 7 2009 2701 MILES RD SE \
RECHINED A ' UL ALBUQUERQUE, NM 87106 \ A\
FAX: 505.242.0673 —— ‘\'

MOLZEN-CORBIN

&CAsSsociates
April 1 6, 2009 ENGINEERS/ARCHITECTS/PLANNERS

Mr, Walter Edens, P.E.

Project Manager

New Mexico Environment Department
5500 San Antonio, NE

Albuquerque, New Mexico 87109

RE: Ruidoso-Ruidoso Downs Regional WWTP — Phase 1A Construction RUI062-11
Change Order No. 2

Dear Mr, Edens:

We are submitting Change Order No. 2 for your review and approval. Eight (8) sets of the
Change Order are enclosed. The Change Order has been signed by the Engineer, Contractor,
Village of Ruidoso, and City of Ruidoso Downs. This Change Order includes Change
Proposals 10 through 16 as summarized in Exhibit 1. Documentation for these Change
Proposals and pre-approvals received from the Owner and the New Mexico Environment
Department (NMED) are also included.

For your convenience, a signature block is included on the Change Order form for NMED"s
approval. Please retain one (1) copy of the Change Order for your files and return seven (7) sets
to Molzen-Corbin & Associates.

Please call me should you have any questions regarding this communication.

Sincerely,

MOLZEN-CORBIN & ASSOCIATES

Angel Campos

ACC:jgo
Enclosures

¢c: Mr. Randall Camp, Village of Ruidoso
Mr. Cleatus Richards, City of Ruidoso Downs




CHANGE ORDER
No. 02

(Instructions on reverse side)

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP — Joint Use Board Phase 1A Sludge Handling and
Ultraviolet Disinfection Facilities - 2008
DATE OF ISSUANCE: _March 20, 2009 EFFECTIVE DATE: Date Approved by NMED

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB)

OWNER’S CONTRACT NO.: _08-001

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates

You are directed to make the following changes in the Contract Documents.

Description: Change Order includes Contractor’s Change Proposal Nos. 10, 11,12,13,14, 15, and 16 as
listed in Exhibit 1. Summary of Change Order No. 2 is included in Exhibit 1.

Reason for Change Order:_The reason for each change is included with each Change Proposal. Refer to
the attachments in Exhibit 2, Exhibit 3, Exhibit 4, and Exhibit 5.

Attachments (list documents supporting change): Reference Exhibits 1,2, 3, 4, and 5.

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
Original Contract Price: Original Contract Times:
Substantial Completion: June 13, 2009

Ready for Final Payment: July 3, 2009
(days or dates)

$_6,794.274.00

Net changes from previous Change Orders No. 01 to No. 01 Net change from previous Change Orders No. 01 to No. 01
$_(22,505.16) 7
(days)
Contract Price prior to this Change Order: Contract Times Prior to this Change Order:
Substantial Completion: June 20, 2009
$ 6,771,768.84 Ready for Final Payment: July 10, 2009
(days or dates)
Nel increase (deerense) of this Change Order: Nel increase (deerease) of this Change Order:
§_72,853.88 0
(days)
Contract Price with all approved Change Orders: Contract Times with all approved Change Orders:
Substantial Completion: June 20, 2009
$_6.,844,622.72 Ready for Final Payment: July 10, 2009
(days or dates)
RECOMMENDED: ACCEPTED:
TATSCH C

MOLZEN-CORBIN & ASSOCIATES

i

Engineer (Authorized Signature)

3/25 /05

By:
Contracfor (Authorized Signature)

Date: /% /4;/1/‘: M

Date:
4
APPROVED: PPROVED: /
CITY OERLMDOSO DO EW MEKICC
sy
B)’: T///L.V"V : 7
Walter (Sandy) Edens, P.E., Project Manager
Date: _7 é zZ 47
r R S
EJCDC No. 1910-8-B (1990 Edition) CO-1

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contraclors of America.



EXHIBIT 1

SUMMARY OF
CHANGE ORDER NO. 2




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
PHASE 1A SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

CHANGE ORDER NO. 2

Item/Description

CHANGES TO CONTRACT PRICE

CP No.
CP No.
CP No.
CP No.
CP No.
CP No.
CP No.

10 (Rev 2) Drying Bed Drain Line Change for Phase 1B

11 UV Structure Extension

12 10" Motorized Air Service Valves Power Supply
13 Line 1 - 10" Forcemain Re-alignment

14 Digester Mixer Hoist Mounting Concrete Pads
15 UV Structure Modifications for Slide Gates

16 Digester Interior Wall Waterstops

NET CHANGE TO CONTRACT PRICE
Original Contract Price {without NMGRT)
Change Order No. 1 Amount

Change Order No. 1 Contract Price

Change Order No. 2 Amount
Change Order No, 2 Contract Price

ORIGINAL CONTRACT TIME

Original Substantial Completion
Criginal Ready for Final Payment

CHANGE ORDER ND. 1 CONTRACT TIME

Change Order No. 1 Time Increase (calendar days)
Revised Substantial Completion
Revised Ready for Final Payment

CHANGE ORDER NO. 2 CONTRACT TIME

Change Order No. 2 Time Increase (calendar days)
Revised Substantial Completion
Revised Ready for Final Payment

Amount {w/o Tax)

Additional
Contract
Time
days

Refer to
Exhibit

58,222.04
4,786.23
1,218.23
5,029.55
2,359.88

549.94
688.01

72,853.88

6,794,274.00
(22,505.16)

6,771,768.84

72,853.88

6,844,622.72

June 13, 2009
July 3, 2009

7
June 20, 2009
July 10, 2009

0
June 20, 2009
July 10, 2009

OO OO0 O00o 0
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)
2)
3)
4)
5)

6)

EXHIBIT 2

CHANGE PROPOSAL
NO. 10 AND NO. 11

INCLUDES:

Contractor’s Change Proposal No. 10, Rev. 2

Contractor’s Change Proposal No. 11

NMED Pre-Approval Dated March 2, 2009

Village of Ruidoso Pre-Approval Dated February 25, 2009
Ruidoso Downs Pre-Approval Dated February 23, 2009

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Hsghway 180 West

Silver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

4-February-2009 www Tatscheconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 10 Rev. 2
Phase 1A - Sludge Handling and Ultraviolet Disinfection Faclilities

RFP: Mr. Angel Campos email dated 18 November 2008 Subject - New 8" Drain Line to Lift
Add one new eight inch drain line from South Sludge Beds to Building Drain Lift Station No. 1 as

Description:
shown on drawing W30-101C with Clean Outs.
Excludes:
General Work: Tatsch Construction Inc. 50,182.00
; Bond Premium 58222 M $6.00 349.33
: Subcontract Bond Premtium 0.000 M $25.00 0.00
Builders Risk Insurance 582220 C $0.0873 50.83
Owner-Contractor Protective Insurance 58222 M $0.7850 4570
Subtotal 50,627.86
Fee 7,594.18
Subtotal 58,222.04
0.00

Subcontracts: None

Subtotat B 0.00

Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Propesal $58,222.04

Additional contract time in the amount of zero {0) calendar days will be required for this work,
This proposal is offered for written acceptance by the Owner no later than 18 February 2009 and is thereafter withdrawn.

M/%W"

Submitted by:  Richard A, Rogers, Vice President




Tatsch Consiruction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1
2/4/2009 4:46 PM

Item Description Takeoff Qty Amount Amount
CP#10¢
1450.00 layout
2000 Site Layout Lines 200 Line 219 1"
Layout 21% khl
7.00 Lzbor hours
2002.51 Asphalt Concrete Removal
care Minor Asphalt Concrete Removal 146.67 Syvd 588 -
dfee Asphalt Digposal Fee 24,444 Cu¥Yd - -
disp Disposal of Asphalt Paving (14cy dump) 24.444 CuYd 87 -
saw Saw Asphalt Pavements 6C.00 Lnft 47 -
Asphalt Concrete Removal 733
17.13 Labor hours
14.852 Equipment hours
2003.10 Concrete Footing Removal
mass Mass Footing Remaoval 845 Cuvd 923 -
saw Ftg. Sawing w/ Diamond Saw 500 LnFt 414 -
Concrete Footing Removal 1,337
28.682 Laber hours
28892 Equipment hours
2003.20 Selective Conc, Walt Rem.
mass Mass Wall Removal 663 Cuyd 663 -
saw Wall Sawing w/ Diamond Saw 842 LnFt 208 -
Selective Conc, Wall Rem. 87z
17,768 Labor hours
17.78 Equipment hours
2003.90 Core Drilling of Concrete
1200 12" dia, Gore Drill {each) 100 Fach 59 -
icbd 12" dia. Core Drilf {infl) 28.274 InFt 63 -
Core Drilling of Concrete 122
4464 Laber hours
2.570 Eguipment hours
2003.99 Concrete Rubble Disposal
dfee Cuonerete Disposal Fee 845 Cuyd - -
dfee Concrefe Dispesal Fee 6.63 Cuyd - -
disp Disposal of Concrete 8.45 CuYd 30 -
disp Disposal of Concrete 6.63 Cuyd 24 -

Amount Amount Amount
- 2 232

2 232

919 - 1,518

- 367 387

158 - 245
17 20 g4
1,094 387 2,213
2571 - 3,494
355 40 802
2,927 40 4,303
1,849 - 2,512
179 40 429
2,028 40 2,341
- - 59

25 124 212

25 124 2

- a78 878

- 589 669

55 - B5
43 - 56




Tatsch Construction, INc. ' Standard Estimate Report Page 2
Ruidoso 1A - Change Order 2/4/2009 4:46 PM

Item Description Takeoff Qity Amount Amount Amount Amount
Conerete Rubble Disposal =4 a7 1,567 1,719
2,142 Labor hours
2142 Eguipment hours
2235.00 Fine Grade for Slabs
fa Fine Grade Slabs 3200 SaFt 10 - 7 - 16
Fine Grade for Slabs 10 T 16
0,332 Labor hours
0.23 Equipment hours
2750.00 Excavate Utility Trenches
ex 1~1/8cy Excavator 313.23 Cuvd 1,350 - 2477 - ' 3,527
exr 3/4cy Excavator (in rock) 156,614 Cuvd 1,941 - 5,255 - 7,198
Excavate illty Trenches 3,291 7,432 16,723
68,73 Labor hours
52.512 Eqguipment hours
2751.00 Backfill Utility Trenches
ap Gasoline Plate Compactar B.51 CuYd 43 - AT - o7
hand Hand Bedding 11.30 CuYd 332 - 124 - 456
1515 2¢cy Loader 458.55 CuYd 668 - 682 - 1,351
pad Pad Foct Roller 450,041 Cu¥d 479 - 562 - 1,041
wt Water Truck 458,55 CuYd 187 - 266 - 463
Backfill Utllity Trenches 1,725 1,683 3,408
49.947 Laber hours
41.25 Equipment hours
2758.00 Select Utility Backfill
1000 Pit Run Sand and Gravel 156,614 Cuvd - 1,171 - - 1,171
riv Retrieve Stockpile Material 407.624 cuyd 332 - 393 - ... 72
Select Utility Backfill 332 1,171 383 1,896
8.735 Labor hours
7.28 Equipment hours
2759.00 Dispose of Excavated Matt
disp Disposal of Excavated Material 156,644 CuYd 1.048 - 11e8 -~ 2@A7
Dispose of Excavated Mati 1,04% 1,168 2,217
27.580 Labor hours
16,75 Equipment hours
3010.00 Concrete - Ready Mix
40Ca 4000psi Concrete {(Type 1,1 063 Cuyd - 49 - - 48
Concrete -~ Ready Mix 48 49

3350.00 Slab on Grade Edge Forms




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

2/4/2009 4:46 PM

tem Description

3350.00 Siab on Grade Edge Forms

& 8"h Slab Edge Farms

264 2x8-RL Hem-Fir
stak 34 "% 2’0" Sguare Steel Stakes
Siab on Grade Edge Forms

5,78 Labor hours

3503.35 Chute Place V.& C.0. Pads
vCo Chule Place V. & C.0. Pads
Chute Place V.& C.O. Pads
3,531 Labor hours
3590.00 Non-Shrink Grout
wp Grout Wall Pipe
Non-Shrink Grout
4.962 Laber hours
9910.00 Exterior Painting
ctep Coal Tar Epoxy {per coal)
Exterior Painting
(133 Labor hours
15022.02 2" CL150 Galv. M.L
ptr 2" Cored Plug Galv. CL150 ML
2 CLASC Galv. M.L
15031.02 2" Ductile Iron Pipe

1hd Threaded Connection Labor {make on only, na cut & thread)
2" Ductile Irens Pipe
2.40 Laber hours

15031.04 4" Ductile Iron Pipe
mj 4" M.J. End Connection
mjgm 4" Megalug Refainer Gland
4 Ductile Iron Pipe
235  Labor hours
15031.06 8" Ductile fron Pipe
380 E"Fig xPE x 50"
432 B"Flg xPE x11'0"
3816 6" Bejl Tyton' Pipe x 180"
4m 8" MJx MJI45 Bend
4mp 6"MJxPE4S Bend
bel 6" Bell End Connection

Takeoff Gity

32.00
§4.00
64.00

0.63

0.33

4.00

3.00

8.00

3.00
3.00

8.00
2.00
42.00
3.00
8,00
3.00

SFCA
LnFt
Use

CuYd

CuFt

SqFt

Each

Each

Each
Each

Each
Each
LnFt

Bach
Fach
Each

atarial =i

Amount Amount

180 2

- 90

- 62

180 183

89 0
99

48 a

48 B

3 3

a 3

- 156

156

86 -
86

73 -

11 L]

84 89

- 1,392

- 862

- BS7

- 263

- 627

54 -

#0the

Amount

Amount

182
80
g2

333

S8
99

56
56

156
156

86
86

73
100
173

1382
862
BSY
263
627

54
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Tatsch Construction, INc. s Standard Estimate Report Page 4
Ruidoseo 14 - Change Order 2/4/2009 4:46 PH

ftem Description Takeoff Qty Amount Amount Amourn Amount Amount
15031.06 6" Ductile Iron Pipe

flg 6" Flanged Connection 8,00 Each 193 - - - 193
ftr3 B"x 2' Companion Flange 8,00 Each - 403 - - 403
Ifea 6" Pipe Instal'n {Inft) §97.00 LnFt B48 - 108 - 958
Ifea 8" Pipe Instatn (Inf) 3.00 LnFt 28 - 3 - 30
Inft 8" Stock Plpe Instal'n 4200 LnFt 184 - 47 - 231
mj 5" M.J. End Connecticn 2800 Each €79 “ - - 879
m} §° M,d, End Connection 2.00 Each 47 - - - 47
mj 8" M.J. End Connection 6060 Each 141 - - - 141
mj 6" M.J. End Connection 3.0¢ Each 70 - - - 70
mj &" M.J. End Connection 3.00 Each 70 - - - 70
mjgm & Megalug Retainer Gland 2900 Each 155 875 - - 1,030
migm &" Megalug Retainer Gland 9.00 Each 48 272 - - 320
mjgm §" Megalug Retainer Gland 3.60 Each 18 o1 - - 107
poly &" Polyelhylene Wrap 78.00 Infi 70 64 - - 133
poly 6" Palyethylene Wrap 4500 Inft 40 37 - - 77
m 6" x 4" MJ x MJ Reducer 3.00 Each - 326 - - 326
ym & x 6"MJ  We 600 Each - 1,225 - - w28

&" Ductile [ron Plpe 2,641 1283 158 10,092

73.920 Labor hours
2,39 Equipment hours

15031.08 8" Ductile jron Pipe

23815 3" Bell'Tylor’ Pipe x 18'0" 181.00 LnFt 3,866 3,866

4m B"MIXxMJI45 Bend 3.00 Each - 366 - - 386
hel 8" Bell End Connection ) 100 Each 7 - - - 17
cms 8" Mech. Coupling {shart) DI 1.00 Each - 81 - - 21
ffea 2" Pipe Instal'n (Inft) 22.00 LnFt 220 - 3 - 253
Ifea 3" Pipe Instal'n (Inft) 8.00 LnFt 80 - 12 - 82
Inft 8" Stack Pipe Instai’n 181.00 LnRt 804 - 269 - 1174
mj 8" M.J. End Connection 4.00 Each g0 - - - 30
mj 8" M.J. End Conneclion 17.00 Each 382 - - - 382
mjgm 8" Mega Lug Retainer land 4.00 Each 29 140 - - 169
migm 8" Mega Lug Retainer Gland 12,00 Each 13 420 - - 506
pm 8" MJ Plug 1.00 Each - 50 - - 50
poly g" Polyethylene VWrap 203.00 Inft 181 166 - - 347
paly &" Polyethylene Wrap 800 Inft T T - - 14
m 8" % 6" MJx M. Reducer 3.00 Each - 225 - - 225
ymr g"x B"MJ e 200 Each - 558 - - 658
¥y 8'x 8"MJ Wye 3.00 Each - 837 - - 237
8" Ductile Iron Pipe 1,996 6,716 314 9,026

55.925 Labor hours
4.73 Equipment hours
15095.06 6" Bolts & Gaskets

bf 5" Bolt Set (3/410 x 3 1/2" Gr.2 zinc pl. bolts w/ nuts) B.00 eath - 104 - - 104
shr 8" 150# F.F, Rubber Gasket x 178" 8.00 Each - 56 - - 56

5" Bolts & Gaskets 160 160




Tatsch Construction, INc. Standard Estimate Report
Ruidoso 1A - Change Order

Page 5A
2/472008 4:46 PM

Gt STatal’

item Description Takeoff Qty Amount - Amaount Amount Amount
15180.00 Mechanical Identification
tape Magnetic Marker Tape 10,00 LnFt - - 7 7
Mechanical Identification 7 7
Cr#t10 14,880 17,327 2,167 50,183
378,564 Lahor hours
181,16 Equipmen? hours
Partial Totals
Description Amecount Cuts/Adds Net Amount Totals Hours Rate C Cost per Unit rcent of Total
Labor 14,880 14,880 378.564 hrs 29.65%
Material 15,808 15,808 31.50%
Subconiract
Equipment 17,327 17,327 181,186 hrs 34.53%
QOther 2,167 2,167 4.32%
50,182 50,182 100,00

Partial Total 50,182

100.00%
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Tatsch Construction, Inc.

GENERAL CONTRACTORS

To:

Re:

208 Highway 180 West
Silver City, NM 88061

1 & 074122

26-Janary-2009

Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Change Proposal No. 11
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Mr. Angel Campos requested this request at the Nov. 2008 monthly meeting.
Deseription: ~ Change Request Dated 11/4/08 by Mr. A. Campos to Extend the UV Structure to allow for a longer and .
wider Finger Weir as shown on drawing 534-101 Redmarked.
Excludes:
General Work: Tatsch Construction Inc. 4,069.00
Bond Premium 4,786 M $6.00 28.72
Subcontract Bond Premium 0.060 M $25.00 1.50
Builders Risk Insurance 47.862 C $0.0873 4.18
Owner-Contractor Protective Insurance 4,786 M $0.7850 3.76
Subtotal 4,107.16
Fee 616.07
Subtotal 4,723.23
Subconiracts: Bogan Brothers Painting 60.00
Subtotal 60.00
Fee on Subcontracts 302
Subtotal 63.00
Total This Change Proposal $4,786.23

Additional contract time in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn.

Submitted by:

Richard A. Rogers, Vice President




tse.. onst... /T = SR : w@anaaru Es - ’afe Report I ' ' ' Page:‘l
Ruidoso 1A - Change Order 1726/2009 1:56 PM

tem Description Takeoff Gty Amount Amount Amount Amount
P#TT
55.00 Hand Excavation
1000 Hand Excavation 0.01 Cuyd 1 - - - 1
Hand Excavation 1 1
0.025 Laboerhours
59.00 Dispose Excavated Mat'l
1000 Excess Ftg. Material Disposal 0.01 CuYd 0 - 9] - 0
Dispose Excavated Mat'l 0 0 0
0.000 iabor hours
0.000 Equipment hours
10.00 Concrete - Ready Mix
4008 4000psi Concrete (Type V) 0.37 Cuyd - 78 - - 78
Concrete - Ready Mix 78 78
20.00 Continuous Footing Forms
24rt 2x4-RL Hem-Fir 1.31  LnFt - 1 - - 1
2erl 2x12-RL Hem-Fir 0.5¢ LnFt - 2 - - 2
cl12 12"h Continuous Footing Forms 2.00 SFCA = 5} - - 9
stak 3/4"x 2’0" Sguare Steel Stakes 0.13 Each - 0 - - 0
Contintous Footing Forms 9 3 12
0.280 Labor hours
160.00 Waterstops
synk “Synko-flex" Waterstop 200 LlnFt 11 3 - 0 14
Waterstops 11 3 0 14
0.31 Laber hours
i21.00 Crane Place Footings
812 Crane Place 8§ cfIf Cont.Ftg. 0.37 Cuyd - 5 0 10
Crane Place Footings 5 : 5 0 10
0,151 Labor hours
0.033 Equipment hours
340,00 Liguid Sib Seal/Hard
c309 ASTM C-308 Curing Compound 10.67 SaFt - 1 - 2 1
Liquid Slb SealHard 1 0 1
140.00 Reinforcing Bar Materials
5 #5 Reinforcing Bar {material) 001 Tons - 8 - - 8
5 #5 Reinforcing Bar (material) 0.003 Tons - 3 - - 3
Reinforcing Bar Materials 11 1
130.00 Reinforeing Installation

rebr Rebar Installation 0.013 Tons 11 0 - - "




St w ISt - -, Ifrc.

‘otanaara Es - awe Report Page ZA

Ruidoso 1A - Change Order 1/26/2009 1:56 PM
ltem Description Takeoff Qfy Amoun * Amount
Reinforcing Installation 11 0 11
0.22 Labor hours
3010 Reinforcing Bar Handling
rehd Unload & Handie Rebar Equip. 0.013 tons 0 o] 0 - 0
rehs Rebar Installation Hoisting 0.013 Tons - 2 - 2
Reinforcing Bar Handling 1 0 2 3
0.013 Labor hours
0.013 Equipment hours
30.00 Bar Grating
alum Aluminum Bar Grating 26.00 SqgFt 68 - - - 58
Bar Grating 68 68
1,30 Labor hours
68.00 Angles - Embedded
1000 Embedded Edge Angles 4.00 LnFt 21 - - Co- 21
Angles - Embedded 21 21
0.40 Labor hours
CPit11 126 96 6 1 2289
2.703 Labor hours
0.05 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours . Rate Cost Basis  Cost per Unit Percent of Total
Labor 126 126 2.703 hrs 5522%
Material 56 96 41.80%
Subcontract
Equipment i 6 0.046 hrs 2.76%
Other 1 1 0.25%
229 229 “100.00 ##4H

Partial Total 229




rage 1 of |

Subject : Fw: Tatsch Construction, Inc. - Project Ruidoso WWTP Phase 1A - UV structure Proposed

Modification.
Date : Fri, 23 Jan 2009 15:10:00 -0700
Linked to: Phil Chynoweth
From . “Jjoe Garcia" <boganbrothers@awestoffice.net>
To : Miguel Chandler <miguel@tatschconstruction.com>

Miguel,
The cost adder for the additional work:  $60.00
Thanks,

Joe Gardia

Bogan Brothers Painting Co., Inc.
700 Rankin Rd. N.E.
Albuguerque, New Mexico 87197
(505) 898-8000

(505) 898-1289

----- Original Message --—--

From: "Miguel Chandler" <miguel@tatschconstruction.com>

To: "Phil Chynoweth" <boganbrothers@gwest.net>

Sent: Friday, January 23, 2009 10:21 AM :

Subject: Tatsch Construction, Inc. - Project Ruidoso WWTP Phase 1A - UV
structure Proposed Modification, L

R

Joe,

Could you provide me with a cost adder for the following additional work?
The UV structure will be elongated one foot toward the west.

Additional coating service condition C4 for approximately
2% 1ftx 3.6ft = 7.2t ~2

Thank you,

Miguel Chandler

Project Manager

Tatsch Construction, Inc,

(575) 538-3704 extension 17

(575) 538-2552 fax

208 Highway 180 West Ly
Silver City, NM 88061

S TS T DV I

1 A mennon




it ety

Miguel,

I some how doubled the additional square footage when I reviewed the
drawing. I had (7'-4")-(5'-4")x13'-0"=26 sq. ft. For some reascn then
doubled it to 52 sq. ft., sorry.

Looks like the 26 sg. feet plus 4 sq. feet = 30 sq. ft. Revised number
should be $3,840.00.

Sorry for the confusion.
Dan

----- Original Message--—--

From: Miguel Chandler [mailto:miguel@tatschconstruction.com]
Sent: Wednesday, January 21, 2009 1:48 PM

To: Dan Rooney

Subject: re[2]: Wedge wire and misc

Dan,

Thank you for the quote.

T've reviewed it and it appears to me that the approx new checker plate
would be:

12ft x 2ft (laterals) + 2ft x 2ft (point between\channels) >>28ft ~2. Am
I missing something? %

If you could review it once more, '

Thank you.

Miguel Chandler

Project Manager

Tatsch Construction, Inc.
(575) 538-3704 extension 17
(575) 538-2552 fax

208 Highway 180 West
Silver City, NM 88061
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ULTRAVIOLET DISINFECTION
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RUTDOSO — RUIDOSO DOWNS REGIONAL WWIP JOINT USE BOARD
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PHASE 1A — SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES

~ Fem [ 030-100CR

ﬁ o7 LATADLD D rMEN TN, e CONTAACT ALLGers Tek CANGR 70 wAnt PATMENT WAHIN £ Davs AFIER SUMASON 06 AN UNGSPUTED RTOUEST TOR | St




Angel Campos

From: Lo EdensJr, Walter, NMENVY [Sandy.Edens@state.nm.us]

'Sent: . Monday, March 02, 2009 9:01 AM

To: - Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11
I concur

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5500 San Antonio NE

Albuguerque, NM 87109

505-222-9512

————— Original Message-----

From: Angel Campos [maiito:ACampos@molzencorbin.com]

Sent: Friday, February 20, 2069 9:33 AM -

To: 'RandallCamp@ruidoso-nm.gov'’; 'cordpwd@zianet.com’; ‘williammorris@ruidoso-nm.gov';
Edens]lr, Walter, NMENV

Cc: Archuleta, Del; 'Miguel Chandler’; 'molzencorbin@windstream.net’

Subject: FiW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos.

1@ and 11
February 20, 2009

- To: Randall Camp, Village of Ruidoso
pill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 10 and NO. 11

CP#16 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase
1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain
1ine would be about 13 feet deep to service the south sludge beds. The depth would affect
many existing utilities, including the plant outfall line to the river. A different
alignment was presented with an alignment under the existing polymer building which would
require removal of this building from service. The plant operators depend on the electrical
and water service from this source to supplement their plant vehicle maintenance.

Therefore a different alignment was explored.

At the Phase 1B November 12, 2088 meeting with Ruidoso, we presented to the Owner an
alternate alignment (see attached drawing) which will not jeopardize the existing polymer
building. This alignment will require to reverse the drain line flow on the west sector of
the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift

Station No. 1.

iBill Morris, Randall Camp, John Ramos, Bobby Snowden village of Ruidoso agreed that this
alignment would meet their needs and that this drain should be part of the Phase 1A
construction project. The Engineer was verbally authorized to proceed with this field change

1




and to request a price proposal for this additional work as presented on the attached
drawing. The attached drawing includes a plan and profile of the new 8"
diameter drain line.

'B.  ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is
for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13
was reviewed by the Engineer and was not acceptable, The revised proposal (rev 2) addressed
the Engineer's review comments of January 30, 2009 and includes a price reduction of
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and
find the revised price proposal reasonable for the scope of work. No additional contract

time is requested by the Contractor.

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE
ENGINEER

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by
the manufacturer which resulted in a change to the finger weir design. To accommodate the
increase in finger weir length, the structure was made longer and wider. This modification
includes additional grating sections at a material cost of $3,840.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a
total of $4,786.23. The Engineer requested confirmation of the grating cost from the
Contractor and this proposal had been on hold awaiting this request. We received
confirmation from the Contractor that the supplier's (Anderson steel) pricing for the grating
is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope
of work. No additional contract time is requested by the Contractor.

/SUMMARY OF CHANGE PROPQOSALS:

CP#18  $58,222.84
CP#11 $ 4,786.23
Total  $63,009.07

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

£
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Confidentiality Notice: This e-mail, including all attachments is for the sole use of the

intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically

provided under the New Mexico Inspection of Public Records Act. If you are not the intended
‘recipient, please contact the sender and destroy all copies of this message. -- This email

has been scanned by the Sybari - Antigen Fmail System.




Ang_eiCampos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]

‘Sent: Wednesday, February 25, 2009 439 PM

To: Angel Campos _

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11
Angel,

Sorry to be so late in getting back with you. Our server was down for a few days and I just
found this. On behalf of the VOR I concur with change proposals Nos. 10 and 11.

Randall Camp

————— Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com]
Sent: Friday, February 28, 2089 9:50 AM

To: 'RandallCamp@ruidoso-nm.gov’
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 108 and 11

Resent for corrected email address.

Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

\Sent: Friday, February 20, 2899 9:33 AM
‘To: '"RandallCamp@ruidoso-nm.gov'’; ' cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
'sandy . edens@state.nm.us’

Cc: Del Archuleta; 'Miguel Chandler’; "molzencorbin@windstream.net’

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11

February 20, 2089

TO: Randall Camp, Village of Ruidoso
Rill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 1@ and NO. 11

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase
1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain
1ine would be about 13 feet deep to service the south sludge beds. The depth would affect
many existing utilities, including the plant outfall line to the river. A different
alignment was presented with an alignment under the existing polymer building which would
require removal of this building from service. The plant operators depend on the electrical
and water service from this source to supplement their plant vehicle maintenance. Therefore

ia different alignment was explored.

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an
alternate alignment (see attached drawing) which will not jeopardize the existing polymer
1




building. This alignment will require to reverse the drain line flow on the west sector of
the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift

Station No.
1.

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this
alignment would meet their needs and that this drain should be part of the Phase 1A
construction project. The Engineer was verbally authorized to proceed with this field change
and to request a price proposal for this additional work as presented on the attached
drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line.

B. ENGINEER'S COMMENTS: The Contractor’'s revised price proposal dated February 4, 2009 is
for a total of $58,222.64. The previous price proposal (rev 1) for the amount of $66,543.13
was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed
the Engineer’'s review comments of January 39, 20089 and includes a price reduction of
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and
find the revised price proposal reasonable for the scope of work. No additional contract

time is requested by the Contractor.

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE
ENGINEER

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by
the manufacturer which resulted in a change to the finger weir design. To accommodate the
increase in finger weir length, the structure was made longer and wider. This modification
includes additional grating sections at a material cost of $3,8480.

‘B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29,

i2009 is for a total of $4,786.23. The Engineer requested confirmation of the grating cost
from the Contractor and this proposal had been on hold awaiting this request. We received
confirmation from the Contractor that the supplier's (Anderson Steel) pricing for the grating
is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope
of work. No additional contract time is requested by the Contractor.

SUMMARY OF CHANGE PROPOSALS:

CP#16  $58,222.84
CP#11 $ 4,786.23
Total  $63,009.97

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge

pre-approval by replying to this reguest.
This additional work will be added by Change Order to the Contract Documents after receipt of
NMED approval. This additional work will be included in the next formal Change Order to the

Contract.

please call me if you have any questions regarding this communication.

Angel Campos




Molzen-Corbin & Associates




Angel Campos

From: City of Ruidoso Downs Public Works Department [cordpwd@zianet.com]
Sent: Monday, February 23, 2009 9:35 AM

To: Angel Campos

Subject: Re' Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11
Angel:

CORRECTION:

Pre approval is for change proposals # 10 and # 11 in the amounts of + $
58,222.84 and +$ 4,786.23 respectively
Cleatus

————— Original Message -----

From: "Angel Campos" <ACampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov'>; <'cordpwd@zianet.com'>; <'williammorris@ruidoso-nm.gov'>;
<sandy.edens@state.nm.us>

Cc: "Del Archuleta" <DArchuleta@molzencorbin.com>; "'Miguel Chandler'™
<miguel@tatschconstruction.com>; <molzencorbin@windstream.net>

Sent: Friday, February 20, 2089 9:33 AM

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 1@ and 11

February 2@, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 10 and NO. 11

CP#19 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase
1B Project. As discussed at the November 5, 2808 construction meeting, the Phase 1B drain
line would be about 13 feet deep to service the south sludge beds. The depth would affect
many existing utilities, including the plant outfall line to the river. A different
alignment was presented with an alignment under the existing polymer building which would
require removal of this building from service. The plant operators depend on the electrical
and water service from this source to supplement their plant vehicle maintenance. Therefore

a different alignment was explored.

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an
alternate alignment (see attached drawing) which will not jeopardize the existing polymer
building. This alignment will require to reverse the drain line flow on the west sector of
the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift

Station No.
1.

Bill Morris, Randall Camp, John Ramos, Bobby Snowden village of Ruidoso agreed that this
;alignment would meet their needs and that this drain should be part of the Phase 1A
construction project. The Engineer was verbally authorized to proceed with this field change
and to request a price proposal for this additional work as presented on the attached
drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line.

1



B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is
for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13
was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed
‘the Engineer's review comments of January 30, 28@9 and includes a price reduction of
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and
find the revised price proposal reasonable for the scope of work. No additional contract

time is requested by the Contractor.

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER EINGER WEIR DESIGN BY THE
ENGINEER

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by
the manufacturer which resulted in a change to the finger weir design. To accommodate the
increase in finger weir length, the structure was made longer and wider. This modification
includes additional grating sections at a material cost of $3,840.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29,

2009 is for a total of $4,786.23. The Engineer requested confirmation of the grating cost
from the Contractor and this proposal had been on hold awaiting this request. We received
confirmation from the Contractor that the supplier’s (Anderson Steel) pricing for the grating
is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope
of work. No additional contract time is requested by the Contractor.

SUMMARY OF CHANGE PROPOSALS:

© CP#1®  $58,222.84
Clcp#1l $ 4,786.23

Total $63,009.87

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge

pre-approval by replying to this request.
This additional work will be added by Change Order to the Contract Documents after receipt of
NMED approval. This additional work will be included in the next formal Change Order to the

Contract.

please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

No virus found in this incoming message.
Checked by AVG - www.avg.com




Anci;el Campos

To: richard.a.rogers@tatschconstruction.com

Cer RandaliCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Del
K Archuleta; molzencorbin@windstream.net; LisaSanchez@ruidoso-nm.gov

Subject: FW- Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11

Attachments: CP#10 South Bed Drain PP Dwg_235023.pdf; CP#11_UV Structure Changes Dwg_

111908.pdf; CP#11 - Extend UV Finger Weir Area.pdf; CP#10 (rev-1) - Drain Line to LS1.pdf
March 2, 2009

TO: Richard Rogers, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

'RE: . Ruidoso WWTP Phase 1A Construction
Change Proposals No. 10 and No. 11

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced change proposals
summarized in the email dated February 20, 2009 (attached below). By receipt of these pre-
approvals, Tatsch Construction is authorized to proceed with these change proposals. These

- wchange proposals will be added by Change Order per the provision of the Contract Documents
Jand included in the next formal Change Order to the Contract.

please call me, should you have any guestions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

----- Original Message-----

From: Angel Campos

Sent: Friday, February 2@, 2009 9:33 AM

To: 'RandallCamp@ruidoso-nm.gov''; "cordpwd@zianet.com’; "williammorris@ruidoso-nm.gov’;
'sandy.edens@state.nm.us’

Cc: Del Archuleta; 'Miguel Chandler’; 'molzencorbin@windstream.net’

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 1@ and 11

February 208, 2069

70! Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

1

1




RE: Engineer's Review of Change Proposal No. 1@ and NO. 11

7 CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase
18 Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain
line would be about 13 feet deep to service the south sludge beds. The depth would affect
many existing utilities, including the plant outfall line to the river. A different

~ alignment was presented with an alignment under the existing polymer building which would
require removal of this building from service. The plant operators depend on the electrical
and water service from this source to supplement their plant vehicle maintenance. Therefore

a different alignment was explored.

At the Phase 1B November 12, 2008 meeting with Ruldoso, we presaented to the Owner an
alternate alignment (see attached drawing) which will not jeopardize the existing polymer
puilding. This alignment will require to reverse the drain line flow on the west sector of
the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift -

Station No. 1.

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this
alignment would meet their needs and that this drain should be part of the Phase 1A
construction project. The Engineer was verbally authorized to proceed with this field change
and to request a price proposal for this additional work as presented on the attached
drawing. The attached drawing includes a plan and profile of the new 8” diameter drain line.

B. ENGINEER'S COMMENTS: The Contractor’'s revised price proposal dated February 4, 20€9 is

- for a total of $58,222.904. The previous price proposal (rev 1) for the amount of $66,543.13
* was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed
Mthe Engineer's review comments of January 36, 2009 and includes a price reduction of
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and
find the revised price proposal reasonable for the scope of worlk. No additional contract

time is requested by the Contractor.

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WELIR DESIGN BY THE
ENGINEER

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by
the manufacturer which resulted in a change to the finger weir design. To accommodate the
increase in finger weir length, the structure was made longer and wider. This modification
includes additional grating sections at a material cost of $3,846.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2003 is for a
total of $4,786.23. The Engineer requested confirmation of the grating cost from the
Contractor and this proposal had been on hold awaiting this request. -We received
confirmation from the Contractor that the supplier's (Anderson Steel) pricing for the grating
is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope
of work. No additional contract time is requested by the Contractor.

SUMMARY OF CHANGE PROPOSALS:

 CP#1@ $58,222.04
_'cP#11 $ 4,786.23
Total $63,009.27




REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
pre-approval .by replying to this request. This additional work will be added by Change Order
‘to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates




EXHIBIT 3

CHANGE PROPOSAL NO. 12

INCLUDES:

1)
2)
3)
4)

S)

Contractor’s Change Proposal No. 12

NMED Pre-Approval Dated March 2, 2009

Village of Ruidoso Pre-Approval Dated March 3, 2009
Ruidoso Downs Pre-Approval Dated March 2, 2009

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

208 Highway 180 West

26-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 12

Silver City, NM 88061
Phone 575- 538 3704 Fax 575- 538 2552

WWW, tcﬂschconsiructson com

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Submittal Review No. 15100-002 Air Service Valves dated January 6, 2009

Description:  The 10" Motor Actuated Butterfly Valves were described by specifications to be 480V and by project
drawings to be powered by 120V. Our Supplier had quoted 480V units. Return Submittal clarified this
discrepancy by defining the Valves to be 120V.

Excludes:

General Work: Hennesy Equipment Company 3 Ea. 350 1,050.00
Bond Premium 1.218 M $6.00 731
Subcontract Bond Premium 0.000 M $25.00 0.00
Buiiders Risk Insurance 12.182 C $0.0873 1.06
Owner-Contractor Protective Insurance 1.218 M $0.7850 0.96
Subtotal 1,059.33
Fee 158.90
Subtotal 1,218.23
Subcontracts: None 0.00
Subtotal 0.00
Fec on Subcontracts 0.00
Subtotal 0.00
Tetal This Change Proposal $1,218.23

Additional contract fime in the amount of zero (0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn.

Gk b

Submitted by:  Richard A. Rogers, Vice President




Page 1 of 1

Subject : Ruidoso Voltage Change 10" Air valves

Date : Fri, 23 Jan 2009 11:39:00 -0700

Linked to: Joe Weglarz

From : “Joe Weglarz" <joe@hennesyeaquipment.com:>

To : Richard A. Rogers =Richard.A.Rogers@TatschConsfruction.com=

Richard,
The cost for the voltage/phase change per engineers comment added $350.00 per actuator. | released

w/change.Questions pls let me know.
Regards,

Joe Weglarz

Hennesy Equipment Sales
Phone: 602-277-7268
Fax: 602-277-7160

about:blank 1/23/2009



Angal Campos

TO: Randall Camp, Village of Ruidoso

From: ' EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us]

Sent: Monday, March 02, 2009 8:59 AM

To: Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12
I concur

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5580 San Antonio NE

Albuquerque, NM 87189

595-222-9512

————— Original Message-----

From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Monday, March 02, 28609 7:56 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
EdensJr, Walter, NMENV

Cc: Archuleta, Del; Eric Sorenson; Henry Henderson; 'molzencorbin@windstream.net’
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12

March 2, 2609

Bill Morris, Vvillage of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer’s Review of Change Proposal No. 12

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 4808V POWER

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 10" motorized

butterfly valve operators. The change is on three
(3) valves. The change was made to support the valve motor voltage requirements.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 2009 is for a
total of $1,218.23. The cost for the voltage/phase change is $35@ per valve plus Contractor
bond, insurance and markup. We find the price proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

Please call me if you have any questions regarding this communication.

1



Angel Campos

‘Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.




Angel Campos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]

iSent: _ . Tuesday, March 03, 2009 11:01 AM

To: Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12

on behalf of the VOR, I grant preapproval of Change Proposal No.1i2.
Randall Camp

Public Works Director

village of Ruidoso

----- Original Message-----

From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Monday, March @2, 2009 7:56 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; '‘williammorris@ruidoso-nm.gov';
‘EdensIr, Walter, NMENV'

Cc: Del Archuleta; Eric Sorenson; Henry Henderson; "molzencorbin@windstream.net’
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12

March 2, 2669

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

'RE Engineer's Review of Change Proposal No. 12

CP#12 - 18" MOTOR ACTUATED BUTTERFLY VALVES 486V POWER

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 18" motorized
butterfly valve operators. The change is on three (3) valves. The change was made to
support the valve motor voltage requirements.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26,
2009 is for a total of $1,218.23. The cost for the voltage/phase change is $358 per valve
plus Contractor bond, insurance and markup. We find the price proposal reasonable for the
scope of work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
sdditional work will be included in the next formal Change Order to the Contract.

Please call me if you have any questions regarding this communication.

Angel Campos




Molzen-Corbin & Associates




5 Ange! Campos

From: City of Ruidoso Downs Public Works Department fcordpwd@zianet.com]
. ‘Sent: Monday, March 02, 2009 8:34 AM
o Tor Angel Campos
‘ Subject: Re: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12
é Angel:

T have reviewed change proposal # 12 and hereby acknowledge my pre-approval of same which
increase the contract price by $ 1,218.23. :
Cleatus Richards

0 aaeeo Original Message -----

From: "Angel Campos” <ACamposf@molzencorbin.com>

. To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; ¢williammorris@ruidoso-nm.gov>;
| "'EdensIr, Walter, NMENV'" .
<Sandy.Edens@state.nm.us>

Cc: "Del Archuleta" <DArchuleta@molzencorbin.com>; “"Eric Sorenson”
<ESorenson@molzencorbin.com>; "Henry Henderson”

¢HHenderson@molzencorbin.com>; <molzencorbin@windstream.net>

Sent: Monday, March @2, 2009 7:55 AM

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12

March 2, 2869

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 12

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 486V POWER

A. SCOPE AND JUSTIFICATION: The voltage was changed from 128V to 486V on the 10" motorized
‘butterfly valve operators. The change is on three (3) valves. The change was made to
support the valve motor voltage requirements.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26,
2009 is for a total of $1,218.23. The cost for the voltage/phase change is $356 per valve
plus Contractor bond, insurance and markup. We find the price proposal reasonable for the
scope of work. No additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

""" " The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

Pl
¢ Please call me if you have any questions regarding this communication.




Angel Campos
Molzen-Corbin & Associates

No virus found in this incoming message.
Checked by AVG - www.avg.com
Version: 8.0.237 / Virus Database: 270.11.5/1979 - Release Date: ©3/61/09 17:46:00
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Angel Campos

To:
Cc:

Subject:
Attachments:

March 11, 289

richard.a.rogers@tatscheonstruction.com

RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Edensdr, Walter, NMENV,
willlammorris@ruidoso-nm.gov; Del Archuleta; moizencorbin@windstream.net;
LisaSanchez@ruidoso-nm.gov

Ruidoso WWTP Phase 1A Construction - Proposals 12 and 13 - Notice to Proceed
CP#12 - Change 10 Inch Butterfly Vaive Motor Voltage.pdf; CP#13 - Line 1 Revised
Alignment.pdf; Line 1 Revised Alignment Dwg.pdf

TO:  Richard Rogers, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruideso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Change Proposals No. 12 and No. 13

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and

the New Mexico Environment Department have pre-approved the referenced change proposals
summarized in the emails dated February 6, 2009 and March 2, 2009 (attached below).
receipt of these pre-approvals, Tatsch Construction is authorized to proceed with these

change proposals.

These change proposals will be added by Change Order per the provision ot

lthe Contract Documents and included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

FOR CHANGE PROPOSAL NO. 12 - 18" BUTTERFLY VALVE MOTOR 488V POWER ----- Original Message

From: Angel Campos

Sent: Monday, March 82, 2069 7:.56 AM
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';

'EdensJr, Walter, NMENV'
Cc: Del Archuleta; Eric Sorenson; Henry Henderson; ‘molzencorbin@windstream.net’

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12

March 2, 2009

TO: Randall Camp, Vvillage of Ruidoso

/ Bill Morris, village of Ruidoso

Cleatus Richards, City of Ruidosc Downs
sandy Edens, New Mexico Environment Department

1




RE: Engineer's Review of Change Proposal No. 12

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 486V POWER

A. SCOPE AND JUSTIFICATION: The voltage was changed from 128V to 488V on the 10" motorized
butterfly valve operators. The change is on three (3) valves. The change was made to
support the valve motor voltage requirements.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 2009 is for a
total of $1,218.23. The cost for the voltage/phase change is $358 per valve plus Contractor
bond, insurance and markup. We find the price proposal reasonable for the scope of work. No
additional contract time is requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
pre-approval by replying to this request. This additional work will be added by Change Order
to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

Please call me if you have any guestions regarding this communication.

Angel Campos
JMolzen-Corbin & Associates

FOR CHANGE PROPOSAL NO. 13 - RE-ALIGNMENT OF LINE 1 ----- Original Message-----

From: Angel Campos

Sent: Friday, February 06, 2009 11:57 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
"Edens]r, Walter, NMENV'

Cc: 'Richard A.Rogers'; Del Archuleta; ‘molzencorbin@windstream.net’

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1

February 6, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 13
Re-alignment of Line 1

A, SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the
INovember 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet
W30-106. Line 1 is a 10” forcemain and is only required until Phase 1B is completed. We
discovered that this alignment interferes with the construction of the Phase 1B MRB

2
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Structure. We proposed to move the forcemain west as shown on the attached drawings and to
place the forcemain on top of the ground. The forcemain is to be covered to form a berm over
the pipe (2.5 feet of cover minimum). The forcemain is to be connected directly to the
existing 12” DIP drain line without a manhole.

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion
at the November 5th meeting. The Engineer was verbally authorized to proceed with this field

change.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a
total of $5,029.55. The material cost is $3,113 and the remainder is for equipment and labor
costs. I reviewed the proposal in detail with the Contractor and find the price proposal
reasonable for the scope of work. No additional contract time is requested by the
Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer 1is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
your pre-approval by replying to this request. This additional work will be added by Change
Order to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract. :

Please acknowledge pre-approval as requested above by replying to the email. Please call me
if you have any questions regarding this communication.

_Angel Campos
Molzen-Corbin & Associates




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88041
Phone: 575-538-3704  Fax: 575-538-2552

wyaw tatschoonstruction.com

26-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 12
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

REP: Submittal Review No. 15100-002 Air Service Valves dated January 6, 2009

Description: ~ The 10" Motor Actuated Butterfly Valves were described by specifications to be 480V and by project
drawings to be powered by 120V. Our Supplier had quoted 480V units. Return Submiital clarified this
discrepancy by defining the Valves to be 120V.

Excludes:
Creneral Work: Hennesy Equipment Compaty 3 Ea. 350 1,050.00
Bond Premium 1218 M $6.00 7.31
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 12.182 C $6.0873 1.06
Owner-Contractor Protective Insurance 1.218 M $0.7850 0.96
Subtotal 1,059.33
Fee 158.90
Subtotal 1,218.23
Subcontracts: None (.00
Subtotal 0.00
Fee on Subcontracts B 0@
Subtotal 0.00
Total This Change Proposal $1,218.23

Additional contract time in the amount of zero (0} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn,

Submitted by:  Richard A. Rogers, Vice President




e — -
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Subject : Ruidoso Voltage Change 10" Air valves

Date : Fri, 23 Jan 2009 11:39:00 -0700

Linked to: Joe Weglarz

From : “Joe Weglarz" <jpe@hennesyequipment.com:>

To : Richard A. Rogers <Richard. A Rogers@TatschConstruction.com=
Richard,

The cost for the voltage/phase change per engineers comment added $350.00 per actuator. [ released
wichange.Questions pls let me know.

Regards,

Joe Weglarz

Hennesy Eqioment Sales
Phone: 602-277-7268

Fax: 602-277-7160

about:blank 1/23/2009




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 8074122

29-Jamuary-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquergue, NM 87106

Re: Change Proposal No. 13

208 Highway 180 West
Sitver City, NM 88061

Phone: 575-538-3704 Fax: 575-538-2552

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

www tatschconstruction.com

RFP: Mr. Ange! Campos email dated 19 November 2008 Subject - Line 1 Revised Alignment

Description: ~ Line 1 is a 10" Forcemain: Tatsch is to install Line 1 as shown on redmarked drawing W30-100

include in the email.

Excludes:

General Work: Tatsch Construction Inc. 4,335.00 .
Bond Premim 5030 M $6.00 30.18
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 50.296 C $0.0873 4,39
Owner-Contractor Protective Tnsurance 5030 M $0.7850 3.95
Subtotal 4.373.52
Fee 656.03
Subtotal 5,029.55
Subcontracts: None 0.00
Subtotal (.00
Fee on Subcontracts (.00
Subtotal .00
Total This Change Proposal $5,029.55

Additional contract time in the amount of zerc (0) calendar days will be required for this wark.,

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn.

ok o

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1A

1/29/2008 10:17 AM

ioteriid [
ltem Description Takeoff Qty Amount Amount Amount Amount Amount
CP#13
15031.10 10" Ductile Iron Pipe
3815 10" Bell Tyten' Pipe x 18'0" 27.00 LnFt - 617 - - 817
2m 10" MJ x MJ 22,5 Bend 1.00 Each - 168 - - 168
4am 10" MJxMJ 45 Bend 3.00 FEach - 503 - - 503
9m " MIxMJIg0  Bend 1.00 Each - 200 - - 200
bel 10" Bell End Connection 206 Each 51 - - - 51
lfea 10" Pipe Instal'n {Inft) 1000 LnFt 112 - 18 - 131
Inft 10" Stock Pipe Instal'n 2700 LnFt 162 - S0 - 202
mj 30" M.J. End Connection 10,00 Each 337 - - - 337
mj 10" M.J. End Connection 1.00 Each 34 - - - 34
mjgm 10" Megalug Retainer Gland 16.00 Each 107 448 - - 556
poly 10" Palyethylene Wrap 37.00 Inft 33 30 - - 83
10" Ductile Iron Pipe 827 1,966 59 2,862
23.163 Labor hours
1.04  Eguipment hours
15031.12 12" Ductile Iron Pipe
Ifea 12" Pipe Instal'n {Inft) 7.00 LnFt 87 - 16 - 102
mj 12" M.J. End Connection 4.00 Each 162 - - 162
mjgm 12" Megalug Retainer Gland 4.00 Each 87 281 - - 318
poly 12" Polyethylene Wrap 7.00  Inft 6 5 - - 12
sm s 12" MJ Sleeve Short 1.00 Each - 137 - “ 137
ymr 12" x 10" MJ Wye 1.00 Each - 743 - - 743
12" Ductile lIron Pipe 312 1,147 16 1,474
8,74 Laber hours
0.24 Equipment hours
CP#13 1,138 3,713 84 ] 4,336
31.90 Labor hours
1.277 Eguipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate C. Cost per Unit rcent of Total
Labor 1,138 1,138 31.899 hrs 28.26%
Material 3,113 3,113 71.81%
Subcontract
Equipment 84 84 1.271 hrs 1.95%
Other
4,335 4,335 100.00
Partial Total 4,335

100.60%




EXHIBIT 4

CHANGE PROPOSAL NO. 13

INCLUDES:

1y
2)
3)
4)

S)

Contractor’s Change Proposal No. 13

NMED Pre-Approval Dated March 9, 2009

Village of Ruidoso Pre-Approval Dated February 25, 2009
Ruidoso Downs Pre-Approval Dated February 23, 2009

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED — Included in Exhibit 3




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 Wast

Sitver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

www.lalschconstruction.com

29-January-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 13
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities
RFP: Mr. Angel Campos email dated 19 November 2008 Subject - Line 1 Revised Alignment
- Description:  Line 1 is a 10" Forcemain: Tatsch Is to install Line 1 as shown on redmarked drawing W30-100
include in the ematl.
Excludes:
General Work: Tatsch Construction Inc. 4,335.00
Bond Premium 5030 M $6.00 30.18
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 50.296 C $0.0873 4.39
Owner-Contractor Protective Insurance 5030 M $0.7850 3.95
Subtotal 4,373.52
Fee 656.03
Subtotal 5,029.55
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $5,029.55

Additional contract time in the amount of zera {0) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafler withdrawn,

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1A
1/29/2009 10:17 AM

3 [EEdhipant ] Othertia
Item Description Takeoff Qty Amount Amount Amount Amount Amount
CP#13
15031.10 10" Ductile Iron Pipe
3816 10" Bell Tyton' Pipe x 180" 27.00 LnFt - 817 - - 17
2m 10" MJ xMJ 22,5 Bend 1.00 Each - 168 - - 168
4m 10" MJIxMJ 45 Bend 3.00 Each - 503 - - 503
em 10" MJ x MJ 80 Bend 1.00 Each - 200 - - 200
bei 10" Bell £nd Connection 2.00 Each 51 - - - 31
Ifea 10" Pipe Instaln (Inft) 10,00 LnFt 112 - 12 - 131
Inft 10" Stock Pipe Instal'n 27.00 LnFt 152 - 50 - 202
mi 10" M., End Connectien 10.00 Each 337 - - - 37
mj 10" M.J. End Connecticn 1.00  Each 34 - - - 34
mjgm 10" Megalug Retainer Gland 10.00 Each 107 4439 - - 556
paly 10" Polyethylene Wrap 37,00 Inft 33 30 - - 63
10" Ductile Iron Pipe 827 1,966 69 2,862
23.163 Laber hours
1.04  Equipment hours
15031.12 12" Ductile Iron Pipe
Ifea 12" Pipe Instal'n {Inft) 7.00 LnFt 87 - 18 - 102
mj 12" M.J. End Connection 4,00 Each 162 - - - 182
migm 12" Megalug Retainer Gland 4,00 Each 57 261 - - 318
poly 12" Polyethylene Wrap 700 inft 6 6 - - 12
sms 12" MJ Sleeve Short 100 Each - 137 - - 137
yrar 12"x 10" M Wye 1.00 Each - 743 - - 743
12" Ductile Iron Pipe 312 1,147 16 1,474
8.74 Labor hours
0.24 Equipment hours
CP#13 1,138 3,113 84 0 4,336
31.90 Labor hours
1.271 Eguipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals Hours Rate C: Cost per Unit rcent of Total
Labor 1,138 1,138 31.899 hrs 28.26%
Materiat 3113 3113 71.81%
Subcontract
Equipment B4 84 1.271 hrs 1.85%
Other
4,335 4,335 100.00

Partial Total

4,335

100.00%
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Ang&l Campos

From: : EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us]

Sent: Monday, March 09, 2008 12:51 PM

To: Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line
1

I concur

Sandy Edens, P.E.

Project Manager
New Mexico Environment Department, CPB

5508 San Antonio NE
Albuguerque, NM 87109
585-222-9512

————— Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Monday, March 82, 2009 9:30 AM

To: EdensJr, Walter, NMENV
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line

1

March 2, 2009

TO: Sandy Edens, New Mexico Environment Department

RE: Change Proposal 13 - Reguest for Pre-approval

This is the only change proposal that I have not received pre-approval from NMED. I already
have approvals for Ruidoso and Ruldoso Downs.

Please call me if you have any questions.

Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

Sent: Friday, February @6, 2009 11:57 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; ‘williammorris@ruidoso-nm.gov’;
"Edenslr, Walter, NMENY'

Cc: 'Richard A.Rogers’; Del Archuleta; ‘'molzencorbin@windstream.net'

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1

February 6, 2009

TO: Randall Camp, Village of Ruidoso
' Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

1




RE: Engineer's Review of Change Proposal No. 13
Re-~alignment of Line 1

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the

November 5, 2008 construction meeting in Ruidoso.

The alignment of Line 1 is shown on Sheet W3@-18@. Line 1 is a 18"

forcemain and is only required until Phase 1B is completed. We discovered that this
alignment interferes with the construction of the Phase 1B MRB Structure. We proposed to
move the forcemain west as shown on the attached drawings and to place the forcemain on top
of the ground. The forcemain is to be covered to form a berm over the pipe

(2.5 feet of cover minimum). The forcemain is to be conpected directly to the existing 12"

DIP drain line without a manhole.

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion
at the November 5th meeting. The Engineer was verbally authorized to proceed with this field

change.

B. ENGINEER'S COMMENTS: The Contractor’'s price proposal dated January 29, 2009 is for a
total of $5,829.55. The material cost is $3,113 and the remainder is for equipment and labor
costs. I reviewed the proposal in detail with the Contractor and find the price proposal
reasonable for the scope of work. No additional contract time is requested by the

Contractor.

€. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
'‘be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

Please acknowledge pre-approval as requested above by replying to the email. Please call me

if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.




Angel Campos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]

Sent: Wednesday, February 25, 2009 4:48 PM

To: Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line

1

This will serve as acknowledgement of preapproval on behalf of the VOR.

----- Original Message-----

From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Friday, February @6, 2009 11:57 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com’; ‘williammorris@ruidoso-nm.gov';
'EdensIr, Walter, NMENV'

Cc: 'Richard A.Rogers'; Del Archuleta; 'molzencorbin@windstream.net’

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1

February 6, 2069

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruldoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal'No. 13
Re-alignment of Line 1

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the
November 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet
W3@-100. Line 1 is a 18" forcemain and is only required until Phase 1B is completed. We
discovered that this alignment interferes with the construction of the Phase 1B MRB
Structure.

We proposed to move the forcemain west as shown on the attached drawings and to place the
forcemain on top of the ground. The forcemain is to be covered to form a berm over the pipe
(2.5 feet of cover minimum). The forcemain is to be connected directly to the existing 12"

DIP drain line without a manhole.

RBill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion
at the November 5th meeting. The Engineer was verbally authorized to proceed with this field

change.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29,

2009 is for a total of $5,029.55. The material cost is $3,113 and the remainder is for
equipment and labor costs. I reviewed the proposal in detail with the Contractor and find
the price proposal reasonable for the scope of work. No additional contract time is

requested by the Contractor.

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT :
The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will

‘be added by Change Order to the Contract Documents after receipt of NMED approval. This

additional work will be included in the next formal Change Order to the Contract.




please acknowledge pre-approval as requested above by replying to the email.
please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates




Angel Campos

From: City of Ruidoso Downs Public Works Department [cordpwd@zianet.com]

‘Sent: Monday, February 23, 2009 9:17 AM

To: Angel Campos

Subject: Re: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line
1

Angel:

I have reviewed change proposal # 13 and hereby acknowledge my pre approval of same which
will add $ 5,029.55 to the contract cost.

Cleatus Richards

----- Original Message ----- .

From: “"Angel Campos" <ACampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>;
"'fdensIr, Walter, NMENV'®"

<Sandy.Edens@state.nm.us>

Cc: "'Richard A.Rogers'™ <richard.a.rogers@tatschconstruction.com>; "Del Archuleta”
<PArchuleta@molzencorbin.com>; <molzencorbin@windstream.net>

Sent: Friday, February 06, 2089 11:57 AM
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1

February 6, 2089

70: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 13
Re-alignment of Line 1

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the
November 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet
W3B-100. Line 1 is a 10" forcemain and is only required until Phase 1B is completed. We
discovered that this alignment interferes with the construction of the Phase 1B MRB
Structure.

We proposed to move the forcemain west as shown on the attached drawings and to place the
forcemain on top of the ground. The forcemain is to be covered to form a berm over the pipe
(2.5 feet of cover minimum). The forcemain is to be connected directly to the existing 12"

DIP drain line without a manhole.

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion
-------- at the November 5th meeting. The Engineer was verbally authorized to proceed with this field

change.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29,

2009 is for a total of $5,029.55. The material cost is $3,113 and the remainder is for
equipment and labor costs. I reviewed the proposal in detail with the Contractor and find
the price proposal reasonable for the scope of work. No additional contract time is

requested by the Contractor.




C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge your pre-approval by replying to this request. This additional work will
be added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract.

Please acknowledge pre-approval as reguested above by replying to the email.
Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

No virus found in this incoming message.
Checked by AVG - http://www.avg.com
Version: 8.0.233 / Virus Database: 270.10.18/1936 - Release Date: 2/5/2009

11:34 AM




EXHIBIT 5

CHANGE PROPOSAL
NOS. 14, 15, AND 16

INCLUDES:

1)
2)
3)
4
5)
6)

7)

Contractor’s Change Proposal No. 14

Contractor’s Change Proposal No. 15

Contractor’s Change Proposal No. 16

NMED Pre-Approval Dated March 2, 2009

Village of Ruidoso Pre-Approval Dated February 27, 2009
Ruidoso Downs Pre-Approval Dated February 23, 2009

Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

208 Highway 180 West
Silver City, NM 88061

Phone: 575-538-3704  Fax: 575-538-2552

3-February-2009 www tatschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S5.E.
Albuquerque, NM 87106

Re: Change Proposai No. 14
Phase 1A - Sludge Handling and Ulraviolet Disinfection Fadilities
RFP: Mr. Angel Campos email dated 2 December 2008 Subject -Ruidoso Phase 1A - Digester

_ Description:  Install Digester Mixer Hoist Mounting Concrete Pads and Install Three Aluminum Rail Gates to ailow
for removal of the Mixers using the Hoists.

Excludes:
General Work: Tatsch Construction Inc. 1,429.00
Golden Railings Inc. (Material - see quote attached) 605.00
Enviroquip (Hatch Revisions) 0.00
‘ Bord Premium 2.360 M $6.00 14.16
o Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insuraiice 23599 C 50.0873 2.06
Owner-Contractor Protective Insurance 2360 M $0.7850 185
Subtotal 2,052.07
Fee 307.81
Subtotal 2,359.88
Subcontracts: None 0.00
Subtotal .00
Fee on Subcontracts _beo
Subtotal 0.00
Total This Change Proposal $2,359.88

Additionat contract time in the amount of zero (0) calendar days wiil be required for this work.
This proposal is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn.

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1
2/5/2009 3:46 PR

10

Amount

3

Amount

87
87

FS

727

3t

771

17

A b o
Item Description Takeoff Qity Amount Amount
CP#14
3010.00 Concrete - Ready Mix
400e 4000psi Concrete (Type V) 0.412 Cuyd - 87
Cencrete - Ready Mix 87
3019.00 Super Plasticizer
1000 Super Plasticizer 0412 Cuvd - 4
Super Plasticizer 4
3200.00 Wallform Loose Waler Sys,
bt Haunch Forms 31111 SFCA 849 47
75p1 3/4" B-8 Plyform (pilaster) 311 sfea - 43
rels Chemical Form Release 31.111 sfea - 1
Wallform Loose Waler Sys, 649 a0
20.741 Labor hours
3532.00 Pump Place Walls
1810 Pump Piace 16w Walls 0.412 Cuvd 6 -
Pump Place Walls 6
0.164 Labor hours
0.03 Equipment hours
3660.00 Patch Formed Surfaces
1000 Patch Formed Surfaces 31111 SqgFt 27 2
Patch Formed Surfaces 27 2
0.83 Laber hours
5010.00 Reinforcing Bar Materials
5 #5 Reinforcing Bar (material) 019 Tons - 0
5030.00 Reinforcing Installation
rebr Rebar Installation .19 Tons 159 1
Reinforcing Installation 159 1
3.10  Labor hours
5030.10 Reinforcing Bar Handling
rehd Unload & Handle Rebar Equip. 0.19 tons 1 3
rehs Rebar Installation Hoisting 0.19 Tons 10 -

10

17

29
29

160
160




Tatsch Construction, INc, Standard Estimate Report Page 2A
Ruidoso 1A - Change Order 2/5/2009 3:46 PV

Item Dascription Takeoff Qty Amount Amount
Reinforcing Bar Handling 11 3 23 38

0.19  Labor hours
0.182 Equipment hours

5520.00 Handrails & Railings
akd Job Assembled Aluminum Railing 12.00 LnFt 313 12 - - 328
Handrails & Railings 313 12 az2s
5.00 Labor hours

CP#14 1,166 198 33 32 1,430
31.020 Laber hours
0.21  Eguipment hours

Partial Totals

Description Amount Cuts/Adds Net Amount Totals - Hoiirs- ... - - Rate : G Cost per Unit rcent of Total

Labor 1,166 1,166 31.020 hrs 81.60%

Material 168 198 13.85%
Subcontract

Equipment 33 33 0.210 hrs 2.32%

Other 32 32 2.26%

1,428 1,429 100.08 100.00%

Partial Total 1,429




_lden Rallings, Ine.
720 Corporate Circle UnitJ
Golden, CO 80401-5626

HONE: 303-279-5807 EMAIL: SALES@GOLDRAIL . COM FAX: 303-279-6214
OFFIGE HOURS: 7:00AM — 4:00PM MON ~ THURS, 7:00AM ~ 10:00AM FRI.

IMISCELLANEQUS ESTIMATE
GRI#

"Date: 1/14/2009

- To: Tatsch Construction

Atin: Migual

Subject: Mise. Mechanical Aluminum Handrail Parts [Silver City, NM]

1 %" seh. 40 60065-T% Pipe
Arch..Class 1 Clear Satin Anodized, .7 MIL

3 ea 3 Rall Gates w/ Hardware [4" long] @ $ 120,00 ea [ 3IGO.00
""" ea No Rail Post side Mount w/ @ $ 3500 ea 5 210.00
. - 12" Post Stiffener
- (4) 3/8" x 4" T304 Epoxy Anchars
- Mo Fasteners
Sub-Total & 570.00
UPS - Ground % 25,00
Total: 4 60500

ferms: G.R.l. To Release Upon Payment

hoatk yoru,
“olden Railing Sales Team
ch. Karre and Russ Mazurik

T00/ TDOd ZTESH GONITIVY NHATOR V129 6Lz EOE 6SFTT 60027 %71 N¥l
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© BACCHUS CONSULTING ENGINEERING
_U

PROVIDE 3 EACH WAY
36”

0

B G

#5 BENT BARS AT TOP
OF SLAB AND #5 STRAIGHT
BARS AT BOTTOM OF SLAB.

1'-8"
SQUARE

/—#5 CORNER BAR WITH

8" i | ~—CONCRETE WALL ~ SEE

— 24 : ' SECTIONS FOR REINFORCING
I §

\ . - /\/ F: .

(@]

(@]

o]

[aN]

.

7

O

T~

[N

(-

SF-02

SCALE: 1/2" = 1" 0"

PARTIAL SECTION THROUGH NEW HOIST SUPPORT SLABS

Bacchus
Consufting €Engineering

STRUCTUAARL ENGINEERS
Afbuquergue

BCE2007-024/SF-03

RUIDOSO WWTP

PHASE 1A IMPROVEMENTS

LINCOLN COUNTY, NEW MEXICO

February 3, 2009
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

5-February-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 15

208 Highway 180 West
Silver City, NM 88061

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

www. tatschconstruction.com

RFP: Initiated by Submittal 033000-007 Engineer Comments dated 2 February 2009,

Description:  Modify UV structure to accommodate definition of the Slide Gates blockouts and reinforcement as

shown on Bacchus Engineering Drawing SF-04 dated 30 January 2009.
The work within this proposal' meets the design requirements provided by the Engineer and Tatsch Construction

Excludes:

Inc. in no way guarantees this work once installed to be free of cracks originating en or near the vertical slide gate
frames. Repalrs of any such cracks are the Responsability of the Owner.

General Work: Tatsch Construction Inc. 474.00
Bond Premium 0.550 M $6.00 3.30
Subcontract Bond Premium 0.000 M $25.00 .00
Builders Risk Insurance 5,499 C $0.0873 0.48
Owner-Contractor Protective Insurance 0.550 M $0.7850 0.43
Subtotal 478.21
Fee T1.73
Subtotal 549.94
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts o (.00
Subtotal 0.00
Total This Change Proposal $549.94

Additional contract time in the amount of zero (0} calendar days will be required for this work.
This proposat is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn,

y

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1
2/5/2009 3:52 PM

abor Y
Item Description Takeoff Qty Amount
CP#15
3010.00 Concrete -~ Ready Mix
400e 4000psi Concrete (Type V} 0,10 CuYd - 21
Concrete - Ready Mix 21
3200.00 Wallform Loose Waler Sys.
bl Blockout Forms 2750 SFCA 287 a1
40p 2'to 4'h Pilasters 1.7 SFCA 29 1
7561 3/4" B-B Plyform (blackout) 275G sfeca - 38
75pl 3/4" B-B Flyform (pllaster) 1.75  sfca - 1
rels Chemical Form Releage 1.78 sfca - 0
580 9" 8E Snapties 088 Ties - 0
whkt Snaptie Brackets (clamps) 0.68 Ties - 0
Wallform Loose Waler Sys, 316 B2
10,084 Labor hours
3522.00 Crane Place Walls
: 310 Crane Place 8w Walls 0.10 Cuvd 4 -
Crane Place Walls 4
0.12 Labor hours
0.03 Equipment hours
3660.00 Patch Formed Surfaces
1000 Patch Formed Surfaces 1.75  Saft 2 0
Patch Formed Surfaces 2 0
0.5 Labor hours
5010.00 Reinforcing Bar Materials
5 #3 Reinforcing Bar (material) 0.042 Tons - a
5030.00 Reinforcing Installation
rebr Rebar Installation 0.042 Tons 36 0
Reinforcing Installation 36 0
0.70 Labor hours
5030.10 Reinforcing Bar Handling
rehd Unload & Handle Rebar Equip, 0.042 tons 0 1
rehs Rebar Installation Hoisting 0.042 Tons 2 -

otal
Amount

21
21

36
36




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

FPage 2A
2/5/2009 3:52 P

Aineteraitl] [EqUmente] [T otal
Item Description Takeoff Qty Amount Amount Amount Amount
Reinfercing Sar Handling 4 1 5 9
0.04Z Labor hours
0.041 Egquipment hours
CP#15 360 104 9 1 474
10.29  Labor hours
0.070 Equipment hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals -Hours i Rate Ci Cost per Unit reent of Total
Labor 360 360 10.889 hrs 75.98%
Material 104 104 21.92%
Subcontract
Equipment 9 0.870 hrs 1.97%
Cther 1 1 . 0.18%
474 474 1¢0.00 106.00%
Fartial Total 474




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 8 074122 208 Highway 180 West

Silver City, NM 88041

Phone: 575-538-3704 Fax: 575-538-2502

5-February-2009 www.tatscheonstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguergue, NM 87106

Re: Change Proposal No. 16
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: Initiated by verbal communication from Mr. Angel Campos to Mr. Richard Rogers.

Description:  Add waterstop material to the base of the two inner Digester Structure walls.

Excludes:
General Work: Tatsch Construction Inc. 593.00
Bond Premium 0.688 M $6.00 4.13
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 6.880 C $0.0873 0.60
Owner-Contractor Protective Insurance 0.688 M $0.7850 0.54
Subtotal 598.27
Fee 80.74
Subtotal 688.01
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Chrange Proposal $688.01

Additional contragt time in the amount of zero (0} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn.

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, INc. Standard Estimate Report Page 1A
Ruidoso 1A - Change Order 2/5/2009 4:12 P

ik Hilinateriatidl [EGlipments] Otherli
ltem Description Takeoff Qty Amaount Amount Amount Amount

CP#16
3460.00 Waterstops
synk "Synko-flex" Waterstop 105.00 LnFt 411 | 184 - 18 593
Waterstops 411 164 18 503
$1.67 Labor hours
CP#16 411 164 0 18 593
11.67 Labor hours
Partial Totals
Description Amount Cuts/Adds Net Amount Totals - Hours - . Rate C: Cost per Unit rcent of Tota!
Labor 411 411 11.667 hrs £9.29%
Material 164 164 27.66%
Subcontract
Equipment
Cther 18 18 3.09%
523 593 100.00 100.00%

Partial Total 593




g
i
|

Angel Campos

From: Edensdr, Waiter, NMENV [Sandy.Edens@state.nm.us]

Sent: Monday, March 02, 2009 2:01 AM

To: Angel Campos

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16
I concur

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5568 San Antonio NE

Albuguerqgue, NM 87109

585-222-9512

————— Original Message-----

From: Angel Campos [mailto:ACampos@molzencorbin.com]

Sent: Friday, February 20, 2009 9:41 AM

To: 'RandallCamp@ruidoso-nm.gov''; 'cordpwd@zianet.com’; 'williammorris@ruidoso-nm.gov';
EdensJr, Walter, NMENV

Cc: Archuleta, Del; 'molzencorbin@windstream.net'; 'Miguel Chandler’

Subject: FW: Ruldoso WWTP Phase 1A Construction - Change Proposal Nos.

14, 15, 16

February 20, 2609

(TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16

CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the
support framing members for the digester covers. The hoist pedestals were originally located
on the walkway which obstructed access between the hoist and handrail. The revised mixer
locations include handrail gates (48" wide) to allow the operators to lower the mixer from

the top of the digester to ground surface.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a
total of $2,359.88 and includes labor, material and eguipment costs. We find the proposal

reasonable for the scope of work.
No additional contract time is requested by the Contractor.

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKOUTS

JA.  SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep
blockout in the concrete wall. The 8-inch wall was thickened to accommodate the gate

installation. Thickening of the walls requires approximately 0.1 cubic yards of concrete.




The additional reinforcing steel covered under the concrete specification which requires the
Contractor to provided miscellaneous reinforcing steel under an allowance.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a
total of $549.94. We find the proposal reasonable for the scope of work. No additional
contract time is requested by the Contractor.

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-301
which only included the perimeter walls. The digester structure is divided into four
compartment cells with one cell for installation of future equipment. The other three cells
will be filled with liquid and at times may be emptied. Under these conditions, waterstops
at the bottom of the wall are required to avoid liquid from seeping from a filled cell to any
empty cell. This work includes approximately 185 feet of additional waterstop for the

interior walls.

B. FENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 20802 is for a
total of $688.091. We find the proposal reasonable for the scope of work. No additional
contract time is reguested by the Contractor.

SUMMARY :

CP#14  $2,359.88
CP#15 $ 549.94
CP#16 $ 688.01

Total $3,597.83

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT:

The Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work will be
added by Change Order to the Contract Documents after receipt of NMED approval. This
additional work will be included in the next formal Change Order to the Contract,

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
‘unauthorized review, use, disclosure or distribution is prohibited unless specifically
‘provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System,
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Angel Campos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]
- Sent: Friday, February 27, 2009 10:55 AM

To: Angel Campos

Cc: Lisa Sanchez

Subject: RE: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11
Angel,

This is the last email I received from you. I have reviewed CP#14,15 and 16 and do submit
the VOR's approval of these change proposals.
My email address is RandallCamp@ruidoso-nm.gov not RandallCamp@ruidoso-nm.gov' as listed in

the header that Cleatus brought me.
Take out the ' and it might work. Try this and let me know. Also, please copy Lisa Sanchez

on anything for me LisaSanchez@ruidoso-nm.gov so that we can make sure it gets through.
Thanks, Have a good weekend.
Randy

----- Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com]
Sent: Friday, February 20, 20809 9:58 AM

To: 'RandallCamp@ruidoso-nm.gov'
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 16 and 11

Resent for corrected email address.

"Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

Sent: Friday, February 2@, 2009 9:33 AM

To: 'RandallCamp@ruidoso-nm.gov''; 'cordpwd@zianet.com'; ‘williammorris@ruidoso-nm.gov’;
'sandy.edens@state.nm.us’

Cc: bDel Archuleta; 'Miguel Chandler'; 'molzencorbin@windstream.net’

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 18 and 11

February 20, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidosc Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 1@ and NO. 11

CP#10 (rev 2} - NEW 8" DRAIN LINE TO LIFT STATION

A. SCOPE AND JUSTIFICATION: The drain line for the south siudge beds was included in Phase
1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain
‘line would be about 13 feet deep to service the south sludge beds. The depth would affect
many existing utilities, including the plant outfall line to the river. A different
alignment was presented with an alignment under the existing polymer building which would

1




require removal of this building from service. The plant operators depend on the electrical
and water service from this source to supplement their plant vehicle maintenance. Therefore

a different alignment was explored.

‘At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an
alternate alignment (see attached drawing) which will not jeopardize the existing polymer
building. This alignment will require to reverse the drain line flow on the west sector of
the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift

Station No.
1.

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this
alignment would meet their needs and that this drain should be part of the Phase 1A
construction project. The Engineer was verbally authorized to proceed with this field change
and to request a price proposal for this additional work as presented on the attached
drawing. The attached drawing includes a plan and profile of the new 8" diameter drain. line.

B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is
for a total of $58,222.84. The previous price proposal (rev 1) for the amount of $66,543.13
was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed
the Engineer's review comments of January 38, 2009 and includes a price reduction of
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and
find the revised price proposal reasonable for the scope of work. No additional contract

time is requested by the Contractor.

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE
ENGINEER

'A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by
the manufacturer which resulted in a change to the finger weir design. To accommodate the

increase in finger weir length, the structure was made longer and wider. This modification
includes additional grating sections at a material cost of $3,846.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal dated January 29,

2009 is for a total of %4,786.23. The Engineer requested confirmation of the grating cost
from the Contractor and this proposal had been on hold awaiting this request. We received
confirmation from the Contractor that the supplier's (Anderson Steel) pricing for the grating
is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope
of work. No additional contract time is requested by the Contractor.

SUMMARY OF CHANGE PROPOSALS:

CP#16  $58,222.84
CP#11l  $ 4,786.23
Total  $63,009.07

"""" REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge

pre-approval by replying to this request.
This additional work will be added by Change Order to the Contract Documents after receipt of
NMED approval. This additional work will be included in the next formal Change Order to the

‘Contract.




Please call me if you have any questions regarding this communication,

Angel Campos
Molzen-Corbin & Associates




]

Angel Campos

From: City of Ruidoso Downs Public Works Department {cordpwd@gzianet.com]

Sent: Monday, February 23, 2009 9:42 AM

To: Angel Campos _

Subject: Re: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16
Angel:

I have reviewed change proposals # 14, # 15 and #16 and hereby acknowledge my pre-approval

cP# 14 +% 2,359.88

CP # 15 +% 549.94

CP # 16 +% 688.01

Cleatus Richards

————— Original Message -----

From: "Angel Campos" <ACampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov'>; <cordpwd@zianet.com>; <williammorrisf@iruidoso-nm.gov>;
<sandy.edens@state.nm.us>

Cc: "Del Archuleta™ <DArchuleta@molzencorbin.com>; <molzencorbin@windstream.nets>;
Chandler'"

«miguel@tatschconstruction. com>

Sent: Friday, February 28, 2809 9:41 AM

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16

Miguel

February 20, 2009

T0: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruildosoc Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16

CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the
support framing members for the digester covers. The hoist pedestals were originally located
on the walkway which obstructed access between the hoist and handrail. The revised mixer
locations include handrail gates (48" wide) to allow the operators to lower the mixer from

the top of the digester to ground surface.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5,
2009 is for a total of $2,359.88 and includes labor, material and equipment costs. We find
the proposal reasonable for the scope of work. No additional contract time is requested by

the Contractor.

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKOUTS

A. SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep
blockout in the concrete wall. The 8-inch wall was thickened to accommodate the gate
installation. Thickening of the walls requires approximately ©.1 cubic yards of concrete.
The additional reinforcing steel covered under the concrete specification which requires the
Contractor to provided miscellaneous reinforcing steel under an allowance.

1




B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5,
2609 is for a total of $549.94. We find the proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-361
which only included the perimeter walls. The digester structure is divided into four
compartment cells with one cell for installation of future equipment. The other three cells
will be filled with liquid and at times may be emptied. Under these conditions, waterstops
at the bottom of the wall are required to avoid liquid from seeping from a tilled cell to any
empty cell. This work includes approximately 185 feet of additional waterstop for the

interior walls.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5,
2089 is for a total of $688.@1. We find the proposal reasonable for the scope of work. No

additional contract time is requested by the Contractor.

SUMMARY :

CP#14 %$2,359.88
CP#15 % 549.94
CP¥#16 $ 688.01
Total $3,597.83

IREQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge

pre-approval by replying to this request.
This additional work will be added by Change Order to the Contract Documents after receipt of
NMED approval. This additional work will be included in the next formal Change Order to the

Contract.

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates

No virus Ffound in this incoming message.

Checked by AVG - www.avg.com
Version: 8.6.237 / Virus Database: 270.11.1/1962 - Release Date: ©2/20/89 07:26:00




Ange! Campos

To: richard.a.rogers@tatschconstruction.com

Cc: RandaltCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Del
Archuleta; LisaSanchez@ruidoso-nm.gov; molzencorbin@windstream.net

Subject: Ruidoso WWTP Phase 1A Consfruction - Change Proposal Nos. 14, 15, 16

Attachments: CP#14 - Digester Mixer Hoist Mount and Gate.pdf, CP#14 - Mixer-Hatch-Hoist-Rail

Layout{Rev03).pdf; CP#14_SF-03 Base Dwg.pdf; CP#15 - UV Slide Gate Blockouts.pdf; CP#
16 - Digester Water Stop.pdf

March 2, 2009

TO: Richard Rogers, Tatsch Construction

cC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruldoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Change Proposals Nos. 14, 15, 16

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso bowns, and
the New Mexico Environment Department have pre-approved the referenced change proposals
summarized in the email dated February 28, 2009 (attached below). By receipt of these pre-
approvals, Tatsch Construction is authorized to proceed with these change proposals. These

.change proposals will be added by Change Order per the provision of the Contract Documents
‘and included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

————— Original Message-----

From: Angel Campos

Sent: Friday, February 20, 2009 3:41 AM

To: 'RandallCamp@ruidoso-nm.gov''; 'cordpwd@zianet.com’; ‘williammorris@ruidoso-nm.gov';
'sandy.edens@state.nm.us’

Cc: Del Archuleta; 'molzencorbin@windstream.net'; 'Miguel Chandler’

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16

February 206, 2009

T0: Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16
1




CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the
support framing members for the digester covers. The hoist pedestals were originally located
on the walkway which obstructed access between the holst and handrail. The revised mixer
locations include handrail gates (48" wide) to allow the operators to lower the mixer from

the top of the digester to ground surface.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal dated February 5, 20089 is for a
total of $2,359.88 and includes labor, material and equipment costs. We find the proposal
reasonable for the scope of work. No additional contract time is reqguested by the

Contractor,

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKQUTS

A. SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep
blockout in the concrete wall. The 8-inch wall was thickened to accommodate the gate
installation. Thickening of the walls requires approximately 8.1 cubic yards of concrete.
The additional reinforcing steel covered under the concrete specification which requires the
Contractor to provided miscellaneous reinforcing steel under an allowance.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a
total of $549.94. We find the proposal reasonable for the scope of work. No additional

contract time is requested by the Contractor.

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-361
which only included the perimeter walls. The digester structure is divided into four
compartment cells with one cell for installation of future equipment. The other three cells
will be filled with liquid and at times may be emptied. Under these conditions, waterstops
at the bottom of the wall are required to avoid liquid from seeping from a filled cell to any
empty cell. This work includes approximately 185 feet of additional waterstop for the

interior walls.

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a
total of $688.91. We find the proposal reasonable for the scope of work. No additional

contract time is requested by the Contractor.

SUMMARY :

CPi#14 $2,359.88
CP#15 $ 549.94
CP#16 $ 688.01
Total $3,597.83

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge
pre-approval by replying to this request. This additional work will be added by Change Order




to the Contract Documents after receipt of NMED approval. This additional work will be
included in the next formal Change Order to the Contract.

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates




